COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2017

ESTI MATE SUMVARY 08: 08: 57
CONTI D: C21326 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 21326-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 44.0 DAYS TI ME ALLOW 382 CALENDAR DAYS
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 11.52 ORI G TI ME ALLOW 382 CALENDAR DAYS

PRQJECT NO ER0341- 089

PR US 34 BI G THOVWPSON CANYON PACKAGE 2

NAME OF ROAD: 0200
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 05/ 27/ 2017 DATE TI ME STARTED 04/ 14/ 2017
160 | NVERNESS DR W STE 110 DATE LET 03/ 17/ 2017 DATE WORK BEGAN 04/ 14/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 12/ 2017 DATE ACCEPTED
ENGLEWDCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 04/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 12, 976, 843. 92 PARTI Cl PATI NG $ 2,322,621. 14 $ 1,262, 206. 71
AWARD PRQIECT AMT: $ 11,636, 336. 92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 90% TOTAL EARNI NGS 2,322, 621. 14 1,262, 206.71
FUNDS AVAI LABLE: $ 10, 654, 222.78 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 2,322,621. 14 1,262, 206. 71
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -57,579.74 -34,389.51

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2,265, 041. 40 1,227, 817. 20

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 2,265, 041. 40 1,227, 817. 20

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 122781720

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21326

PCN: 21326-BI D

PRQJECT: ER0341- 089

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NOO300 STRUCTURES

0005 202-07200 Renoval of Tenporary Stream Crossing

0010 203-00440 *Rock Excavation (Special)

0015 203-01500 Bl adi ng
0020 203-01510  Backhoe
0025 203-01550  Dozing
0030 203-01582  Truck (Dunp)

0035 203-01590 Front End Loader (Rubber Tire)

0040 203-01594

Conbi nati on Loader

0045 203-02330

Labor er

0050 206-00000

Structure Excavation

0055 206- 00065 Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

EACH

2.000

30, 000. 00000

1, 537. 000

190. 00000

33. 500

187. 00000

65. 500

207. 00000

20. 000

154. 00000

22.500

118. 00000

27.500

159. 00000

45. 750

110. 00000

20. 000

61. 00000

1, 608. 000

55. 00000

816. 000

328. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

1, 537. 000
0. 000
1, 537. 000

0. 000
13.500
13. 500

0. 000
45. 500
45. 500

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
7.500
7.500

0. 000
25.750
25.750

0. 000
0. 000
0. 000

795. 000
12. 000
807. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 21/ 2017

08: 08: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
292, 030. 00
2,524. 50
2,524. 50
9,418. 50
9, 418. 50
0. 00
0. 00
295. 00
295. 00
1,192. 50
1,192. 50
2,832.50
2,832.50
0. 00
0. 00
660. 00
44, 385. 00
0. 00
0. 00



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21326-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO 0002 08: 08: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0060 206- 00100 Structure Backfill (Oass 1) 108. 000 0. 000
(% 0. 000 0. 00
84. 00000 0. 000 0. 00
0065 206- 00200 Structure Backfill (O ass 2) 279. 000 0. 000
(9 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 750. 00000 1. 000 155, 750. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 250. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0080 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0085 208- 00035 Aggr egat e Bag 120. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0090 208-00036 Aggregat e Bag (Speci al) 200. 000 0. 000
LF 36. 000 540. 00
15. 00000 36. 000 540. 00
0095 208-00041 Rock Check Dam 4.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 59, 200. 00
59, 200. 00000 1. 000 59, 200. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
3, 825. 00000 0. 000 0. 00
0110 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 370. 000 0. 000
(e 0. 000 0. 00
56. 00000 0. 000 0. 00



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21326-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO 0002 08: 08: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0.00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
0135 211-01115 *Rock Reinforcenment (Nunber 10) 350. 000 350. 000
LF 0. 000 0. 00
94. 00000 350. 000 32, 900. 00
0140 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 200 35, 620. 00
178, 100. 00000 0. 200 35, 620. 00
0145 240-00010 Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0. 00
0150 503-00060 *Drilled Caisson (60 Inch) 316. 000 0. 000
LF 170. 500 820, 105. 00
4, 810. 00000 170. 500 820, 105. 00
0155 509-00003 Structural Steel (Install Only) 820, 836. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
0160 512-00101  Bearing Device (Type 1) 32. 000 0. 000
EACH 0. 000 0. 00
5, 141. 00000 0. 000 0. 00
0165 515-00400 Concrete Seal er 2,861. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21326-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO. 0002 08: 08: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0170 518-01004 Bri dge Expansion Device (0-4 Inch) 162. 000 0. 000
LF 0. 000 0. 00
363. 00000 0. 000 0. 00
0175 601- 03040 Concrete Cass D (Bridge) 1, 455. 000 64. 500
cY 11. 900 32, 249. 00
2, 710. 00000 76. 400 207, 044. 00
0180 601- 40400 Structural Concrete Stain 1, 765. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 602- 00000 Rei nforcing Steel 73,922. 000 8, 083. 000
LB 15, 291. 000 29, 052. 90
1. 90000 23, 374.000 44, 410. 60
0190 602-00020 Rei nforcing Steel (Epoxy Coated) 298, 966. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0195 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
12, 527. 00000 0. 000 0. 00
0200 606- 11030 Bridge Rail Type 10M 1, 454. 000 0. 000
LF 0. 000 0. 00
305. 00000 0. 000 0. 00
0205 607-11525 Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0210 613-00200 2 Inch Electrical Conduit 1, 456. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0215 621-00450 Det our Pavenent 652. 000 0. 000
5% 652. 000 78, 892. 00
121. 00000 652. 000 78, 892. 00
0220 625- 00000 Construction Surveyi ng 1. 000 0. 167
LS 0.122 42, 700. 00
350, 000. 00000 0.289 101, 150. 00



CONTI D C21326 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21326-BI D ESTI MATE RUN 06/ 21/ 2017
PRQIECT: ER0341- 089 ESTI MATE NO 0002 08: 08: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0225 626-00100  *Mbbilization (without Autopay) 1. 000 0.248
LS 0. 100 115, 889. 81
1, 158, 898. 12000 0. 348 403, 296. 55
0230 630-80372 Concrete Barrier (Tenmporary) (Furnish and Install) 1, 500. 000 0. 000
LF 456. 000 22, 800. 00
50. 00000 456. 000 22, 800. 00
0235 630-85010 I npact Attenuator (Tenporary) 4.000 0. 000
EACH 1. 500 8,235. 00
5, 490. 00000 1. 500 8, 235. 00
0240 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
245, 000. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 288, 725. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70035 F/' A Soil Mxing Test Section 383, 737. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70050 F/ A Renoval Snow Renoval 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70155 F/ A Pavenent Surface Course Maintenance 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 71000 CM3EC Overrun Pool 341, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-71001 CMEC Shared Rist Contig. Pool 332, 288. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D C21326
PCN: 21326-BID ESTI MATE RUN 06/ 21/ 2017
PRQIECT: ER0341- 089 ESTI MATE NO 0002 08: 08: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0280 900- 00010 Added Item (Hour)/ Geotechnical Exploratory Drilling 0. 000 0. 000
HOUR 0. 000 0. 00
283. 02000 0. 000 0. 00

CAT 0300

CURRENT AMI $12,976,843.92$% 1,262,206.71$ 2,322, 621.15

PRQJECT TOTAL CURRENT AMI $12,976,843.92$ 1,262,206.71$ 2,322,621.15



